
 

 

James Bradley Park 

Improvements 

 

The new amphitheater canopy has been installed 

 Project 

Funding 

 

Budget 

Purchase 

  Orders 

Expense 

To Date 

 

Balance 

Professional 
Services 

$69,931 $25,937 $43,994 $0 

Amphitheater 168,267 0 168,267 0 

Pavilion 83,188 0 83,188 0 

Outdoor Furn 
+ Landscape 

85,306 1,792 83,514 0 

Totals $406,692 $27,729 $378,963 $0 

Project Team: 

Lead:   Vincent Miller, PALS Administrative Manager 

Rickie Ricks, Scott Newton, Desorae Giles-Smith       

 

 

 
 

Proposed Project Elements: 

 Amphitheater improvements 

including new canopy 

 Large Pavilion suitable for rentals 

 Outdoor Park Furniture 

Milestones  

Amphitheater 

Canopy Complete 

October, 2020 

Pavilion Install 

Complete 

December, 2020 

 

Project Status: 

 Bejar Construction completed 

electrical and utility improvements 

 Canopy installation is complete 

 Pavilion frame complete 

Current Conditions 

The new pavilion provides a space for gatherings and events 

Bradley Park was established with grant funds to 

convert a vacant lot into a community park and 

beautify the neighborhood.   


